
GENERAL COUNSEL’S REPORT  

April 25, 2018 
A. Ave Maria Home, Bartlett (Shelby County), TN – CN1312-048AEE 

 Request for a two month extension from June 1, 2018 to August 1, 2018  

 

The project was approved on April 23, 2014 for the replacement of 35 of the existing 75 nursing 

home beds and the addition of 25 new Medicare skilled beds to be housed in 6 newly constructed 

Green House Homes at 2805 and 2840 Charles Bryan Road in Bartlett.  The 25 new beds were 

subject to the 2013-2014 Nursing Home Bed Pool.  All beds were to be dually certified.  The 

estimated project cost was $7,999,960.00.   

 

 February 24, 2016- 18 month extension granted extending the expiration date from June 1, 

2016 to December 1, 2017 and increase in project cost to $9,300,000.00  

 

 August 23, 2017-Six month extension granted by the Executive Director pursuant to the 

Delegation of Authority policy extending the expiration date from December 1, 2017 to 

June 1, 2018.  As of May 2017, three of the five 12-bed homes had walls and roofs in place 

and framing was due to start on the other two the following week. 

  

Staff recommends approval because the project is nearing completion, and the time requested is 

necessary for implementation of the CON. 

 

B. Trustpoint Hospital, LLC, Murfreesboro (Rutherford County), TN – CN1502-006A 

 Request for a one year extension from July 1, 2018 to July 1, 2019 to run concurrently with 

CN1606-024A. 

 

CN1502-006A was approved on May 27, 2015 for the addition of 33 licensed beds, with total beds 

increasing from 96 to 129 beds.  All bed increases occurred within existing space with no new 

construction involved.  Phase 1 was implemented before the facility underwent a change of 

ownership and certificate of need application CN1606-24A was filed. 

 

CN1606-24A approved on October 26, 2016, added 88 beds in new construction increasing total 

beds from 129 to 217. 

 

Trustpoint was approved as a 60-bed hospital in CN0610-089AE.  The facility has previously added 

beds under CN1207-031A (16) and also under the 10-bed exemption process twice in 2013 and 

2014.  

 

Staff recommends approval of the 12 month extension request so the projects can run concurrently. 

 

C. The Farms at Bailey Station SNF, Collierville (Shelby County), TN – CN1303-008AE 

 Request for a 24 month extension from July 1, 2018 to July 1, 2020 and increase in project 

cost from $7,285,568 to $13,276,833.   

 



The project was approved on June 26, 2013 with an extended expiration date of three years for the 

establishment of a skilled nursing facility consisting of 30 Medicare certified skilled nursing beds to 

be part of a continuing care retirement community. These beds were subject to the 2012-2013 

Nursing Home Bed Pool.  A 23-month extension was granted on June 22, 2016 extending the 

expiration date from August 1, 2016 to July 1, 2018. 

 

This project is part of The Farms at Bailey Station, a massive continuing care retirement community 

(CCRC), which will include independent living, garden homes, memory care, assisted living and a 

60-bed skilled nursing home upon completion.   

 

Staff recommends approval because the owners have invested $13 million toward the development 

of the CCRC of which this project is a part. Groundbreaking for the skilled nursing facility is 

expected to occur in mid-May, 2018. 

 

D. The Farms at Bailey Station SNF, Collierville (Shelby County), TN – CN1311-045AE 

 Request for a 24 month extension from July 1, 2018 to July 1, 2020 and an increase in project 

cost from $6,292,417 to $10,896,514. 

 

The project was approved on February 26, 2014 with an extended expiration date of three years for 

the addition of 30 Medicare-certified skilled beds in addition to the 30 Bed SNF approved by 

CN1303-008A, for a total of 60 SNF beds. These beds were subject to the 2013-2014 Nursing 

Home Bed Pool. A 15-month extension was granted on June 22, 2016 extending the expiration date 

from April 1, 2017 to July 1, 2018.  

 

This project is part of The Farms at Bailey Station, a massive CCRC, which will include 

independent living, garden homes, memory care, assisted living and a 60-bed skilled nursing home 

upon completion.   

 

Staff recommends approval because the owners have invested $13 million toward the development 

of the CCCRC of which this project is a part. Groundbreaking for the skilled nursing facility is 

expected to occur in mid-May, 2018. 

 

E. Stones River Manor, Murfreesboro (Rutherford County), TN – CN1506-026AEE 

 Request for a 2 month extension, from 5/1/2018 to 7/1/2018 
 

The project was approved on 9/23/2015 for the establishment of a 30 bed Medicare-certified skilled 

nursing home located at 205 Haynes Drive, with an estimated total cost of $2,729,126.75. 

 

A six month extension was granted by the Executive Director on August 17, 2017 pursuant to the 

Agency’s Delegation of Authority policy extending the expiration date from November 1, 2017 to 

May 1, 2018. The project was 80% complete at the time. 

 

Approval is recommended by Agency staff because construction is complete and awaiting 

Tennessee Department of Health occupancy approval. 

 

 


